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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-.2/40.8 I'N LOS ANGELES COUNTY AT VAR OQUS MANUEL BROTHERS | NC MAO, AW $7,947,000 02/06/07 36%

07-257304 LOCATI ONS 908 TAYLORVILLE RD SUTE 104 14620 CARMENI TA ROAD $1, 200, 214 02/ 26/ 07

15%

ACST- PO01- (530) E I NSTALL ADAPTI VE SI GNAL CONTRCL $793, 447 09/ 24/ 07
PO- 01 5- (0EA)C GRASS VALLEY, CA 95949 (562) 926- 2537
105- 3034- ()
HB4N WPCP
07-LA-1-9.9/0 N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTI ON, [ NC. FAYAD, HASSAN $740, 239 11/16/05 48%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $725,120 11/28/05 98%
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $20, 000 06/ 04/ 07 0
S0- 01 5-( 2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--() (562) 860- 3085
HA21 WPCP
07-LA-1-17.4/20.6 N LOS ANGELES COUNTY I N TORRANCE ANDALL ANMERI CAN ASPHALT TRAN, K $881, 679 02/ 28/07 0%
07- 254204 REDONDO BEACH FROM ROBERT ROAD TO P O BOX 2229 11229 S. \DODRUFF $0 03/19/07 0%
CATALI NA AVENUE AVE. $0 09/ 30/ 07 0
SEAL COAT CORONA, CA 92878- 2229
(562) 401-3333 SUSPENDED
HML WPCP
07-LA-1-27.4/30.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRUWILLO JR, G LBERT $10, 515,982 05/04/05  100%
07- 16604 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $5, 687,335 05/17/05 =A%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $219,602 04/ 15/ 09 °
LONG BEACH, CA 90806 VESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-28.7/29.6 I'N LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENG NEERI NG CASTILLO, ELOY $3,839, 751 12/05/06 0%
07- 1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $0 12/15/06 -
SOUTH OF LMJ DRI VE BLVD., SU TE 200 $0 08/08/08 °
W DEN ROADWAY ROSEMEAD, CA 91770
(310) 649-1821 SUSPENDED
HE11 SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY IN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 32%
07- 214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $9, 754,298 07/ 05/ 06 48%
ROUTE 2 AND 210 SEPARATI ON TO SAN $1, 350,663 12/ 30/ 07 0

HA22 SWPPP

BERNARDI NO COUNTY LI N

RESURFACE ASPHALT CONCRETE

WATSONVI LLE, CA 95076

(818) 637-2506
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07-LA-2-70 N LOS ANGELES COUNTY AT VAR OUS POWNELL CONSTRUCTORS MALACALZA, GEORGE $8,108,293 02/ 09/ 07 15%
07-231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $319, 005 02/ 27/ 07 4%
ACl M X037- (132) E CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $125,075 06/28/08 0
NHX0- 37 1- ( 3E) FONTANA, CA 92385
--0) (310) 478-7970
HA42 SWPPP
07-LA-5-13.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/08/07 0%
07- 4K6604 AND CI TY OF COMVERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WOODRUFF $0  03/30/07 0%
ON RAMP AND AT EASTERN AVENUE OFF AVE. $0 12/30/08 0
RAMP LAKE FOREST CA 92609
SLOPE PAVI NG (714) 299- 2302 (562) 401-3333
HA42 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $440, 278 04/ 21/ 06 0%
REMOVE AND REPLACE DI SEASED TREES SUl TE G 107 $4,000 05/15/08 °
PERRI' S, CA 92570
(323) 981-1795 PLANT EST
HA25 WPCP SATI S
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1, 742,313 12/11/06 73%
07-140704 AT VARI QUS LOCATI ONS 12901 RAMONA BLVD., $614, 032 01/03/07 35%
LI GHTI NG AND SI GN | LLUM NATI ON SU TE H $199, 125 06/ 23/ 07 °
(626) 338-3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 266, 315 10/ 24/ 05 39%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $22,542,646 11/05/05 50%
ACI M 005 -(064)E VARI QUS LOCATI ONS $1, 436,240 10/31/10 0
--() REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-25.9/26.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, I NC. AGUI LAR, ANGEL $570, 060 02/23/07 56%
07- 413804 FROM 0.2 KM NORTH OF COLORADO STREET 559 W COVI NA BLVD. 2090 FERN LN. $312,129 03/ 09/ 07 550
FREEWAY EXTENSI ON OVERCROSSI NG TO 0. 3 $202,239 07/06/07 °
KM SOQUTH OF ZOO DR SAN DI MAS, CA. 91773-2911 (818) 637-2506
REPLACE CHANNEL AND FENCE
HA22 SWPPP
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07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VAR OQUS PONELL CONSTRUCTORS W DJAJA, DANI EL $4,930,569 12/20/06 12%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $203,160 01/17/07 4%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $115,710 09/14/09 0
FONTANA, CA 92334
(310) 478-7970
HA42 SWPPP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $305, 288 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $1,877 12/ 07/ 09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON PLANT EST
HB311 WPCP SATI S
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 489, 744 04/ 12/ 05 0%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $28, 365, 165 04/ 27/ 05 0%
ACNH- 005 - (051) N 0.7 KM SOQUTH OF ROUTE 14 AND 5 SU TE 101 $816, 305 02/19/08 0
00-5 30- (1N CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760 PLANT EST
HB5 SWPPP SATI S
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $21, 057,412 02/01/06 100%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $18, 220,794 02/ 09/ 06 88%
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $821, 631 02/20/08 0
--0) TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT MALACALZA, CEORGE $9, 850,132 10/13/05 100%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $8, 653,955 10/ 27/ 05 88Y%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $1, 133,112 06/ 30/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE OVER RUN
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,989,286 09/22/06 40%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $149,521 10/ 05/ 06

HB4N WPCP

UPGRADE SURVEI LLANCE SYSTEM
LA M RADA, CA 90638

(562) 926-2537

$0 12/05/07

8%
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Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/ 30/ 05 7%
07-2324C4 LOCATI ONS 999 TOAN AND COUNTRY RD 11229 S. WOODRUFF $1, 006, 439 09/ 14/05 920
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $0 05/18/07 0
--0) ORANGE, CA. 92868 DOMNEY, CA. 90241 05/ 21/ 07
(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,911 11/30/05 0%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P.O BOX 4079 91004 S. SEPULVEDA $2,037,977 12/13/05 0%

UNDERCROSSI NG TO 0.1 KM VST OF MOTOR BLVD. #200 $62, 161 06/ 11/ 07 0

AVENUE UNDERCRGCSSI RANCHO CUCAMONGA, CA 91729 LOS ANGELES, CA 90045

CONSTRUCT SCREENI NG SYSTEM (310) 649-1821 PLANT EST
HB34 SWPPP SATI S
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2,245,219 10/02/06 68%
07- 140604 AT VARI QUS LOCATI ONS 10623 FULTONS WELLS RD 14620 CARMENI TA ROAD $944,883 10/ 23/ 06 420
ACI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $112,779 07/ 16/ 07 0
--0) SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649, 294 10/ 13/ 06 100%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $631, 650 10/ 26/ 06 949%

SLOPE REPAIR STREET $1,789 10/19/07 °

SAN DI MAS, CA 91773-2911
(213) 620-2039
HA23 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 4%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $836, 821 10/ 28/ 05 95%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $19,393 01/17/08 0
01-0 17-(5E) IRVINE, CA. 92614-5706 | RW NDALE, CA. 91706

--0) (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-14.9/19 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT WANG, SI MON YEH FU $646, 400 01/11/07 2%
07-2Y3504 AT VARI QUS LOCATI ONS P. O BOX 2229 1615 SOUTH WALL $5,173 02/ 06/ 07

RESURFACE ASPHALT CONCRETE STREET $5.173 06/ 27/ 07 1%

CORONA, CA  92878- 2229
(213) 620-2039
HVLA WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-10-28.2/32.7 I'N LOS ANGELES COUNTY I N ROSEMEAD, EL PETERSON CHASE GENERAL KAROUT, REDA $2,398,901 04/04/07 10%
07-457104 MONTE, BALDW N PARK, COMVERCE, 1792 KAl SER AVENUE 12901 RAMONA BLVD., $4,000 04/18/07 0%
| RW NDALE AND DUARTE AT VARI QUS STE. H $4,000 10/ 24/ 07 0
LOCATI ONS I RVINE CA 926145706
REPLACE APPROACH SLABS (949) 252- 0441 (626) 338-3430
HVBH WPCP
07-LA-10-37.8/38.6 I'N LOS ANGELES COUNTY I N WEST COVI NA ALL AMERI CAN ASPHALT TRAN, K $356, 792 04/19/07 0%
07-2Y4204 FROM 0. 4 KM WEST OF BARRANCA STREET P.O. BOX 2229 11229 S. \DODRUFF $0 05/07/07 0%
OVERCROSSI NG TO 0.2 KM EAST OF GRAND AVE. $0 12/31/07 0
AVENUE UNDERCROSSI CORONA, CA 92878-2229
COLD PLANE ASPHALT CONCRETE (562) 401-3333
HML WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $3,861, 000 10/04/05 100%
07- 250804 EASTSOF DOANTOMN L. A. TO | NSTALL 2200 WYMORE WAY $2,678,570 10/19/05 69%
SOLDI ER PI LE RETAI NING WALL W Tl EBACK LOS ANGELES, CA 90015 $209, 580 10/ 12/07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2, 495,402 03/16/04 0%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DCE P O BOX 2150 25061 W AVENUE $2, 343,857 03/29/04 0%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $3,952 12/27/07 °
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 PLANT EST
HA21 SWPPP SATI S
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,658,051 01/10/06 57%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $7,141,070 01/24/06 85%
ACNH- P0O14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $550 03/12/08 °
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2,900,987 07/21/06 95%
07-184904 MALI BU AND VWESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $2,439,712 08/07/06 83%
ROUTE 1 TO VENTURA COUNTY LI NE SUI TE 200 $1, 554,614 07/15/07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801

(310) 649-1821
HA22 WPCP
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HA25 SWPPP

PLANTI NG AND | RRI GATI ON

BUENA PARK CA 90622

AVENUE

(562) 572-6230

$0 09/07/07
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-27-6.9/0 N LOS ANGELES COUNTY AT GLENVI EWAT HI GHLAND CONSTRUCTI ON, [ NC. CASTILLO, ELOY $493,670 12/11/06 83%
07- 4S3504 0.2 KM NORTH OF HAPPY TRAIL 133 N. PI XLEY STREET 9100 S. SEPULVEDA $480, 053 01/ 03/ 07 96%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 200 $291, 853 06/ 05/ 07 0
ORANGE, CA 92868
(310) 649-1821 SUSPENDED
HA42 WPCP
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY TN LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $529,570 11/29706 34%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O BOX 1489 9100 S. SEPULVEDA $234,335 12/19/06 44%
W DEN ROADWAY BLVD., SU TE 200 $234,335 08/ 27/ 07 0
SUN VALLEY, CA 91353-1489
(310) 649-1821 SUSPENDED
HB4N WPCP
07-LA-27-711.1 I'N LOS ANGELES COUNTY TN AND NEAR LOSALL AMERI CAN ASPHALT RAM N, SIXTO $4,704,399 09/22/05 100%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND  POST OFFI CE BOX 2229 9100 S. SEPULVEDA $4, 766, 476 10/ 11/ 05 100%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $0 05/ 03/ 07 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320 05/ 15/ 07
S027- 005-() (310) 649-1821 SUSPENDED
HA22 HBL WPCP
07-LA-47-.872 I'N LOS ANGELES COUNTY TN LOS ANGELES CHRI STI E CONSTRUCTI ON TNC SOHEILI, A $1, 443,043 03/16/06 100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $869, 580 04/ 04/ 06 60%
REALI GN TRAVELER RAI L AVE., SU TE 103 $84,569 09/21/07 0
RI CHMOND, CA 94804
(310) 609- 0264 OVER RUN
HVB SWPPP
07-LA-47-T1.9 I'N LOS ANGELES COUNTY I'N LOS ANGELES ROYAL ELECTRIC CO ALONZO, BERNARD $2,887,711 11/30/05 100%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $2,836,094 12/16/05 100%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $0 05/01/07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537 05/ 15/ 07
I NSTALL CLOSED ClI RCUI T TELEVI SI ON COVPLETED
HB4N WPCP
07-LA-47-7.9 I'N LOS ANGELES COUNTY IN LOS ANGELES BELAI RE WEST LANDSCAPE I NC PUNJABI, RAJ $1,731,878 09/01/06 44%
07- 179904 AT VARI OQUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $430, 924 09/ 18/ 06

24%
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07-LA-57-.9/11.6 I'N LOS ANGELES COUNTY I N DI AMOND BAR, PAVE TECH I NC SAAD, HUSSEI N $2,221,870 05/02/07 0%
07- 415504 CI TY OF I NDUSTRY, POMONA, SAN DI MAS 735 LAGUNA DR 11229 S. OODRUFF AVE $0 05/11/07 0%
AND GLENDCORA AT VARI OQUS LOCATI ONS $0 0
CLEAN AND TREAT BRI DGE DECKS CARLSBAD CA 92008 (562) 401-3333
(760) 729- 7592
HWVB WPCP
07-LA-57-6.2/6.2 I'N LOS ANGELES COUNTY I N POMONA AND P K CONSTRUCTI ON DOUGHLY, JOE $117,499 03/23/07 10%
07- 2Y4004 DI AMOND BAR AT 0.3 KM SOUTH OF TEMPLE 721 BREA CANYON ROAD $47,309 04/ 26/ 07 40%
AVENUE OVERCROSSI NG STE 6 $47,309 08/ 15/07 0
I NSTALL PI PE LI NER
(626) 794- 0800 (909) 594-9311
HwVR WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $865, 715 09/ 18/ 06 0%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. DODRUFF $836, 762 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $66, 765 11/19/ 07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333 PLANT EST
HB1 WPCP SATI S
07-LA-60-11.8/23.3 I'N LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YAN NA $114, 416,562 03/13/07 2%
07-1294V4 HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $46, 400 04/ 18/ 07 0%
ACNH P0O60- (130) E VARl QUS LOCATI ONS #6 $46, 400 07/ 21/10 °
LN62- 07 O- (OF) CONSTRUCT HOV LANE AND SOUNDVWALLS RI VERSI DE, CA 92509
--0) (909) 594-3739
HB5 HB5 SWPPP
HB311
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $58, 418, 195 04/08/03 0%
07-1257W4 AND THE CI TY OF | NDUSTRY AT VARI OUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $58, 101, 607 04/ 23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $782, 613 07/30/ 07 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 860,923 02/10/06 100%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $7,419,067 02/ 22/ 06 58
CONSTRUCT NEW MAI NTENANCE STATI ON SUI TE 6 $636, 924 07/30/ 07 0

FONTANA, CA 92334
(909) 594-9311
HAL2 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-70 N LOS ANGELES COUNTY TN AND NEAR D.W POWELL CONSTRUCTION, [ NC. ZAW STOMKI, TOM $2,952,658 08/12/05 0%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $2, 855,730 08/25/05 0%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $16,873 07/ 22/ 07 0
--0) CGROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333 PLANT EST
HA42 SWPPP SATI S
07-LA-66-.4/5.1 I'N LOS ANGELES COUNTY I N LA VERNE, GOLDEN STATE UTILITY CO YUE, WARREN $1, 145,920 01/09/07 64%
07- 257604 POVONA AND CLAREMONT AT VARI QUS P O BOX 2968 $386, 873 02/ 05/ 07 349%
LOCATI ONS $193,591 07/ 07/ 07 0
ADAPTI VE SI GNAL CONTROL SYSTEM TURLOCK, CA 95381 (626) 338-3430
HB4N WPCP
07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY I N AND NEAR DYNALECTRI C ALONZA, BERNARD $1,232,900 12/14/06 59%
07- 257704 VH TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARMVENI TA ROAD $779,320 01/09/07 63%
ESPERANZA AVENUE $273,293 08/08/07 0
I NSTALL SI GNAL SYSTEM LOS ALAM TGS, CA 90720 (562) 926- 2537
HB4N WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, . SAYKALI , ZARI F $3, 061,788 02/ 16/ 05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 004,924 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $12 06/ 14/ 07 °
UNDERCROSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11, 746,639 02/ 16/ 05 0%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 214,664 03/03/05 0%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $19, 648 04/ 26/ 08 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71,692,982 11/03/05 28%
07- 182204 COVPTON AND LONG BEACH AT VARl OUS 14425 JOANBRI DGE STREET 11229 S. DODRUFF $32, 897,633 11/21/05 45%
ACNH- 091 - (123)E LOCATI ONS AVE. $2, 541,652 07/20/08 0

--0)
HA22 SwWepp

REHABI LI TATE PAVEMENT

BALDW N PARK, CA 91706-1747

DOWNEY, CA 90241
(562) 401- 3333
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 100%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. OODRUFF $235, 686 04/ 18/ 06 5A%
COLLEGE OVERHEAD AVENUE $78,195 09/ 28/ 07 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800 OVER RUN
HA21 WPCP
07-LA-91-11.4/11.9 BRI DGE DECK FAI LURE, HOLES I N #1 & #2 PETERSON CHASE JAHROM REZA $1,835,000 04/11/07 0%
07- 1X7204 LANENOW STEEL PLATED FOR TEMP. 1792 KAI SER AVE 11229 S WOCDRUFF AVE $0 04/11/07 0%
TRAFFI C ACCESS W DER AREA OF $0 06/30/07 0
PREVI OQUSLY PATCHED DECK IS DIR S I RVINE, CA 92614 (562) 401-3333
REMOVE & REPLACE THE FAI LI NG DECK
201130 AREA
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,259,388 01/05/06 26%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 066, 150 01/23/06 91%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $4,800 12/30/07 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 670,073 08/ 20/ 04 100%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $13, 544,168 09/07/04 929
UNDERCROSSI NG TO ALAMEDA STREET STREET $187,098 11/30/07 °
OVERCROSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039 OVER RUN
HB4AN SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2, 939,237 09/01/06 64%
07-232304 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 2550 CORPORATE PLACE, $1, 256,313 09/ 12/ 06 43%
ROADSI DE MAI NTENANCE STE. C 107 $210, 047 03/ 15/ 08 °
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/02/05 76%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 264,102 08/ 18/ 05 97%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $1,250 11/30/07 0

--0)
HA25

WPCP

PERRI' S, CA 92570

MONTEREY PARK, CA 91754
(323) 981-1795



State of California Department of Transportation

Page 10
Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 224,953 10/31/05 63%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $4, 955,286 11/15/05 96%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $111, 440 02/19/08 0
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 644,391 11/14/05 75%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $6, 833,796 11/29/05 64%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $598, 533 09/ 27/ 07 0
--(0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES SECURITY PAVI NG COVPANY, INC. | RA, ALFRED $3,964,026 12/15/06 28%
07- 186104 AT VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $1, 638,055 01/11/07 429
ACST- QLO1- (121)E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $423,597 03/ 20/ 08 0
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
--0) (805) 480-4928
HA27 SWPPP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $441, 639 06/ 06/ 06 100%
07-2Y3804 AND LONG BEACH AT VARI OQUS LOCATIONS P.O. BOX 620 11229 SOUTH WOODRUFF $407,370  06/15/06 o0,
RESURFACE ASPHALT CONCRETE AVENUE $0 05/03/07 °
CRANGE, CA 92856 05/ 16/ 07
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY IN EL SEGUNDO FLEM NG ENVI RONMENTAL GALLARDO, SAM $295,976 10/ 27/ 06 70%
07- 1P7504 AT | MPERI AL HI GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $106, 242 12/ 01/ 06 e
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $34,664 06/ 29/07 0
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609- 0264
HA42 WPCP
07-LA-105-4.5/4.5 I'N LOS ANGELES COUNTY I N I NGLEWOOD AT PK CONSTRUCTI ON $157,934 04/11/07 38%
07- 4K3504 0.4 KM WEST OF CRENSHAW BOULEVARD 2126 N FAI R QAKS $31,974 05/01/07 20%
UNDERCROSS| NG $31,974 07/21/07 0
REPAI R SI NKHOLES ALTADENA CA 91001
(626) 794- 0800
HA23 WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC NGUEN, LUKE $1,097,434 12/29/06 57%
07- 257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $745,900 01/11/07 68%
TO REDONDO BEACH BOULEVARD $239, 278 08/ 10/ 07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926-2537
HB4N WPCP
07-LA-110-20.6/20.7 I'N LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVI N $202,554 02/09/07 47%
07-4L8804 AT FLONER STREET OVERCROSSI NG 4460 REDWOCD HI GHWAY, STE 16 1615 SOUTH WALL $35,237 03/07/07 18%
SLOPE PAVI NG STREET $35,237 01/23/08 0
SAN RAFAEL, CA 94903
(213) 620- 2039
HA42 WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $667,586 10/ 05/06 100%
07- 460404 AT FLOAER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $460, 485 10/ 23/ 06 68%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $149, 460 06/ 29/ 07 °
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724
(310) 609- 0264 OVER RUN
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 282,939 11/23/05 49%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $6,825 10/ 30/ 07 0
G S1-10 0-(0F) 110 AND 5 SEPARATI ON IRVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,643,780 10/ 04/05 58%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $679,170 10/ 20/ 05 e
ACNH- S110- (012) E OVERCRGSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $22,150 08/ 24/ 07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07-LA-134-1.9/2.3 I'N LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $29, 703,683 02/ 23/07 6%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $798,684 03/12/07 30
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET $570, 348 06/13/10 0

HE11l SWPPP

QLI VE AVENUE OVERC
MODI FY | NTERCHANGE AND ON RAMP

SANTA FE SPRI NGS, CA 90670

(213) 620-2039
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANCELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 326,671 12/01/05 16%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 239,383 12/09/05 92%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $3,432 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%

INSTALL MESSAGE SI GNS 101 $0 06/15/07 0

VENTURA CA 93006
(805) 642-0121 (818) 364-2760

HB1 WPCP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $16, 013,132 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $11, 414,437 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $931,170 09/ 12/08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148

W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HB1 SWPPP SATI S
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 99%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $3, 910,309 10/ 26/ 05 729
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C- 107 $106, 815 05/ 30/ 07 0

S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754

-0 (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 566, 847 03/27/06 0%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $5, 379,752 04/12/06 0%

OVERCROSSI NG TO 0.2 KM NORTH OF SUl TE G 107 $49, 216 06/ 30/ 07 °

ROSCOE BOULEVARD UNDERC FONTANA, CA 92334-0698

CONSTRUCT SOUNDWAL L (323) 981-1795 PLANT EST
HB311 SWPPP SATI S
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC. LEE, JEFF $492,279 09/ 14/ 06 37%
07- 4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COMPTON AVENUE 13171 TELFAI R AVENUE, $443,029 10/ 11/06 90%

I NSTALL TRAFFI C SI GNAL #101 $0 05/30/07 0

LOS ANGELES, CA 90001- 3915
(818) 364- 2760
HB1 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-210-.6/25.1 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 915, 757 03/ 26/ 07 9%
07- 258004 LOCATI ONS 1792 KAl SER AVENUE $49,570 04/16/07 0%
ACI M 210 -(790) E I NSTALL METERI NG SYSTEMS $49,570 12/19/07 0
--0) I RVINE CA 926145706 (626) 338-3430
(949) 252- 0441
HB4N WPCP
07-LA-210-22.4/24.6 I'N LOS ANGELES COUNTY | N PASADENA ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $719, 805 04/05/07 0%
07-1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP. O BOX883 2090 FERN LANE $0 04/23/07 0%
ORANGE GROVE BOULEVARD OVERCROSSI NG $0 °
CCOLD PLANE ASPHALT CONCRETE CCOLTON, CA 92324 (818) 637-2506
HML WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $683,884 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $620,535 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $16,499 07/01/08 0
ORANGE, CA 92868 (626) 338-3430
PLANT EST
HA25 WPCP SATI S
07-LA-210-25.1/52.2 I'N LOS ANGELES COUNTY AT VARI OQUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 115,854 02/01/07 25%
07-257404 LOCATI ONS P O BOX 231430 $337,974 02/ 23/ 07 704
ACI M 210 -(789)E MODI FY RAMP METERI NG SYSTEM $260, 934 12/ 26/ 07 0
--0) SACRAMENTO, CA. 95823 (626) 338-3430
HB4N WPCP
07-LA-210-41.6/44.2 I'N LOS ANGELES COUNTY | N GLENDCRA AT AUTOBAHN CONSTRUCTI ON, | NC. CHOU, M CHAEL $114,940 03/14/07 0%
07-1Y4604 GRAND AVENUE PARK AND RI DE LOT AND P. O BOX 11238 12901 E. RAMONA BLVD. $0 04/03/07 0%
LONE HI LL AVENUE PARK AND RI DE LOT SUTE H $0 0
RESURFACE PARK AND RI DE FACI LI TI ES SANTA ANA, CA 92711
(626) 338-3430
HwR WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARCQUT, REDA $1,504,820 08/02/05 42%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1,329,394 08/11/05 88Y%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 0

PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430

HE14 SWPPP
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07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 44%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 602,429 07/28/05 91%
BERNARDI NO COUNTY LI NE #11 $5,040 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-74.7 I'N LOS ANGELES COUNTY I N LOS ANGELES, TERNO I NC NGUYEN, LUKE $794,331 02/08/07 54%
07- 257904 LOM TA AND RANCH PALCS VERDES AT 15701 HERON AVE 14620 CARMENI TA ROAD $690, 900 03/02/07 87%
VARI QUS LOCATI ONS $115,971 07/18/ 07 0
ADAPTI VE SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
WPCP
07-LA-405-2.2/7.4 I'N LOS ANGELES COUNTY I N LONG BEACH TRUESDELL CORPORATI ON OF $428,428 05/01/07 0%
07-4S0004 AND SI GNAL HI LL AT VARI OQUS LOCATI ONS 1310 W 23RD STREET $0 05/15/07 0%
SEAL BRI DGE DECKS $0 0
TEMPE AZ 85282
(602) 437-1711
HWVB SWPPP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1,772,751 08/24/06 91%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $1, 102,584 09/ 01/ 06 62%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $490, 873 06/ 18/ 07 °
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-13.8/29.9 I'N LOS ANGELES COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ALl , MASHHUR $958,958 05/07/07 0%
07-4S0104 LOCATI ONS FROM NORVANDI E AVENUE 1310 W 23RD STREET 18730 S W LM NGTON $0 05/22/07 0%
OVERHEAD TO EXPCSI TI ON OVERHEAD AVENUE, SUl TE 103 $0 0
CLEAN AND TREAT BRI DGE DECKS TEMPE AZ 85282
(602) 437-1711 (310) 609- 0264
HVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY ALl, MASHHUR $32,742,815 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER 18730 S. W LM NGION $32,707,491 01/30/03 0%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $110,589 10/ 30/ 07 0
40-5 30-(2N) HOV LANE RANCHO DOM NGUEZ, CA
--0) (909) 886- 6823 90220 PLANT EST
HB5 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR VENTOCI LLA, JCSE $120, 417, 765 09/ 28/ 04 71%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., $70, 225,945 10/ 06/ 04 580
ACNH- 405 - (048) N CONSTRUCT HOV LANES $3,907,976 04/21/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32. 2 N LOS ANGELES COUNTY TN LOS ANGELES DI ABLO CONTRACTORS TNC TANDUAQUI O, ALLAN $34,464,882 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $29, 281,994 04/ 26/ 05 849
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $717,732 07/31/07 0
40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07-LA-405-30.3/36. 1 N LOS ANGELES COUNTY TN AND NEAR LOSPKB CONSTRUCTI ON [ NC W DJAJA, DANIEL $3,053,506 08/29/05 100%
07-226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 S. SEPULVEDA $2,868,040 09/14/05 .0
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES BLVD. $0 04/17/07 °
--0) ARCADI A CA 910661717 LOS ANGELES, CA 90025 05/ 17/ 07
(626) 301- 9897 (310) 478-7970 PLANT EST
HA42 SWPPP SATI S
07- LA-405-38.6/40. 2 I'N LOS ANGELES COUNTY N LOS ANGELES DW POMELL CONSTRUCTI ON, PATEL, JAGDI SH $3,971,315 06/21/05 0%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3, 834,912 07/08/05 0%
UNDERCRCSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $1, 486 09/ 26/ 07 °
BURBANK BOULEVARD OVERCR FONTANA, CA 92335-3019 (818) 788-3303
ADD HOV LANE PLANT EST
HBS SWPPP SATI S
07-LA-405-38.7/39. 4 N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS I NC PATEL, JAGDI SH $25,337,770 03/02/05 92%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $23, 031,065 03/18/05 91%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $1, 198,334 06/29/07 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
-0 REALI GN AND W DEN EXI STI NG H GHWAY  (714) 835- 4612
HE11 SWPPP
07-LA-405-40.1/46.2 N LOS ANGELES COUNTY TN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI'N $2,487,148 11/01/06 26%
07- 218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $465, 432 12/ 01/ 06 19%
AClI M 405 - (055)E BOULEVARD OVERCROSSI NG TO DEVONSHI RE $128, 615 07/29/09 °

--0)
HA25 SwWepp

STREET UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

PERRI S CA 92570
(951) 675- 8200

(818) 788-3303
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $13,927,929 11/10/05 32%
07- 244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. OODRUFF $5, 004, 104 11/23/05 36%
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $683,492 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5,170,576 10/29/04 0%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $5, 049,343 11/16/04 0%
AClI M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $32,944 06/ 26/ 07 0
--0) SOQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4,751,663 11/21/06 28%
07-2203W4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $844, 482 12/12/06 18%
STPL- 6207- (039) E BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 $455, 838 12/ 30/ 07 0
62-07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401-3333
--0) (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG PAUL $2,337,905 11/14/05 92%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMVENI TA RD $2,238,101 11/29/05 89
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $434, 144 06/ 21/ 07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,075,844 08/05/04 60%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,869,175 08/19/04 e
ACNH- P710- (011) E WARDLOW AVENUE STE 101 $20,391 09/ 26/ 08 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANCE, CA 92868 CERRI TOS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 714,202 12/23/05 52%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $11, 206,380 01/11/06 549
ACST-710 - (783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $302,102 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860- 3085

HA27 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-710-18. 4/ 26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 90%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $14, 730,366 06/17/05 95%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $372,250 07/31/07 0
--0) CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,638,171 12/02/05 57%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $1, 235,225 12/ 21/05 270
RECONSTRUCT MAI NTENANCE STATI ON SU TE C 107 $113, 425 04/30/08 0
DOWNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-LA-5764-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 448,113 01/05/07 0%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG 735 LAGUNA DRI VE 5200 W | MPERI AL HWY $32,970 01/23/07 1
CENTER $32,970 01/24/08 0
CONSTRUCT TRAI NI NG FACI LI TY CARLSBAD, CA 92008 (213) 216-6068
SUSPENDED
HA12 SWPPP
07-VEN-1-4.0/4.7 I'N VENTURA COUNTY I N VENTURA AT 2.2 RSB GROUP | NC. CASTI LLO, ELOY $241,100 09/13/06 78%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 9100 S. SEPULVEDA $252, 080 09/ 26/06 100%
0.3 KM NORTH CF BI G SYCAMORE CREEK BLVD. SU TE 200 $13,006 06/21/07 °
BRI DCE IRVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COMPANY | NC EID, EM LE $60, 931, 884 04/ 04/ 06 27%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $28,530,239 04/17/06 47%
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. SUI TE 102 $3,719,694 07/28/10 0
620-7 03-() ANGELES AVENUE UNDERCRCSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COMPANY | NC DI PSI A, MKE $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP. O. BOX 1489 1525 RANCHO CONEJO $0 05/ 09/ 06 0%
0.3 KM NORTH OF TI ERRA REJADA ROAD BOULEVARD, SU TE 102 $0 11/ 20/ 07 0

HMLA

UNDERCRGSSI NG
COLD PLANE ASPHALT CONCRETE

SUN VALLEY, CA. 91353-1489

(805) 375-9247
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 647,805 02/ 14/05 999%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 05/31/07 0
EMERGENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESIS PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 0%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $188, 660 11/09/ 06 0%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SUl TE 103 $39,220 09/19/07 0
SYLMAR CA 91342
(805) 480-4928 PLANT EST
HA23 SWPPP SATI S
07- VEN- 33-45.5/0 VEN 33 PM 45.5 WTHI N THE LOS PADRES LA THOVWPSON ENG NEERI NG DORRI, M KE $435,000 10/ 04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QiAl 1656 MCNELL ROAD 1525 RANCHO CONEJO $357,823 10/ 04/ 05 820
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $0 05/31/07 °
DIR S EMERGENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480-4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 IN VEN 33 AT PM55.8 IN THE LOS SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4,977,439 09/01/05 98%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 05/12/07 °
LI NE/f REMOVE DEBRIS DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (805) 480-4928 OVER RUN
HA23
07-VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AMERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $699, 138 05/ 24/ 06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $638, 753 06/ 06/ 06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $3,830 02/01/08 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247 PLANT EST
HA25 WPCP SATI S
07- VEN- 34-15.2/0 I'N VENTURA COUNTY I N CAMARI LLO FROM GRANI TE CONST. CO BOBBA PRASAD $228, 776 03/08/07 68%
07- 3N9804 0.2 KM SQUTH TO 0.2 KM NORTH CF P. 0. BOX 50085 1525 RANCHO CONEJO $196,904 03/27/07 80%
GERVAI N STREET BLVD., SU TE 102 $188, 354 06/ 07/07 0

INSTALL LEFT TURN POCKET WATSONVI LLE, CA 95077
(805) 375-9247
HB4N WPCP
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District o7
- -]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 101-6.9/7 I'N VENTURA COUNTY I N THOUSAND QAKS AT DREAMBUI LDER DI PSI A, M KE $134,535 03/08/07 27%
07-2Y6504 BORCHARD ROAD OVERCROSSI NG 1361 E GARTEN DR 1525 RANCHO CONEJO $44,073 03/30/07 3204
REPLACE CHANNEL WALL BLVD SU TE 102 $44,073 08/ 22/ 07 0
PLACENTI A, CA 92870
(310) 345-6263
HVR WPCP
07- VEN-101-7.9/10.8 I'N VENTURA COUNTY I N THOUSAND QAKS TRUESDELL CORP. OF CALIF. I NC RILEY, JAMES $124,124 04/30/07 0%
07- 419204 AND CAMARI LLO FROM WENDY DRI VE 1310 WEST 23RD. STREET 1525 RANCHO CONEJO $0 05/11/07 0%
OVERCROSSI NG TO CAMARI LLO SPRI NG ROAD BOULEVARD, SU TE 102 $0 10/ 04/ 07 0
UNDERCROSSI NG TEMPE, ARI ZONA 85282
REPLACE BRI DGE JO NT SEALS (805) 732-8354
HVB WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ABUMUHOR, | SSAM $83, 185, 740 04/26/02 100%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $82, 130,572 05/02/02 97%
ACNH- QL01- ( 005) E SPUR OVERHEAD BLVD., SU TE 102 $764,663 07/30/07 0
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07-VEN-118-4.8/0 IN THE TONWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $0 02/ 15/ 06 0
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07- VEN-118-18.2/32.6 VEN 118 18.2/32.6 HW W DENI NG AND CA RASMUSSEN, | NC. TOUTOUNCHI AN, MOHAMVAD $42,560, 644 02/22/07 6%
07- 116794 I TS FEATURES (SIM VALLEY- TAPO CANY 2360 SHASTA WAY 1525 RANCHO CONEJO $867, 702 03/ 15/ 07 20
ON ROAD TO LOS ANGLES COUNTY LI NE - BLVD., SU TE 103 $796, 452 08/ 25/ 09 0
WDEN FR 6 TO 8 LANES W SIM VALLEY, CA 93065
WDEN HI GHWAY (805) 480-4928
HE13 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 100%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $1,347,032 10/13/05 100%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $0 04/23/07 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320 04/ 30/ 07
--0) (805) 480-4928 COVPLETED

HA23 SWPPP
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $491, 011 06/16/06 88%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $485, 425 06/ 22/ 06 96%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SUI TE 103 $2,740 06/05/07 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,798,726 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $4, 355,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $4, 263,599 10/02/05 98%
POST M LES: BLVD. STE 103 $189, 897 05/ 31/ 07 °
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE

PROTECT

Totals: Authorized Final Amt: $1, 135, 482, 475 Completed to Date: $647, 584, 554  Work ThisMonth: $33, 461, 628
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Contract

07-257704
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07-1X7204
07- 180004
07-1199U4
07-232304
07-2324G4
07-218504
07-120884
07- 186104
07-2Y3804
07-1P7504
07- 4K3504
07- 257804
07-4L8804
07- 430404
07- 243504
07- 4G3004
07- 188504
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Cnty Rt Pm
07-LA-134-11.5/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.
07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA-210- 25. 1/ 52.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-/4.7
07-LA-405-2.2/7.4
07-LA-405-9.4/0

07- LA- 405- 13. 8/ 29.
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.

o o O

N B N O~ O

Statement of Ongoing Contracts - Index

Contract

07- 182604
07-4L8204
07- 127264
07- 244304
07- 224404
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-257404
07-172174
07-1264F4
07- 257904
07- 450004
07- 188804
07-4S0104
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
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15
15



Cnty Rt Pm

07- LA-405-38.7/39.4
07- LA-405-40. 1/ 46. 2
07-LA-405-/12.6

07- LA- 605-14. 6/ 15. 4
07-LA-710-5.5/6.8
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-LA-5764-/0
07-VEN-1-4.0/4.7
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-33-7.8/8

07- VEN- 33-29.3/29.3
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-15.2/0
07- VEN-101-6.9/7
07- VEN- 101-7.9/10. 8

Statement of Ongoing Contracts - Index

Contract

07-201204
07-218304
07- 244404
07- 040104
07-2203U4
07-120934
07- 234904
07- 242604
07- 244704
07-201604
07-210804
07-1P5704
07-1Y7704
07-115454
07- 4K6304
07-4K1304
07-4L6304
07-4L3404
07-2324F4
07- 3N9804
07-2Y6504
07-4L9204
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

07- VEN- 101- 22. 0/ 24 07-0607U4
07- VEN-118-4.8/0 07-4L6104
07- VEN-118-18.2/32.6 07-116794
07- VEN-150-8.7/0 07-4G5204
07- VEN- 150-11. 0/ 11 07-1189¢C4
07- VEN- 150- 15. 0/ 23. 9 07-105484
07- VEN- 150- 22. 5/ 23. 5 07-4L2404
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Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
District Total:

Bid + CCO
$129, 159, 442
$594, 833, 371
$113, 392, 471
$237, 165, 307

$60, 931, 884

$1, 135, 482, 475

Statement of Ongoing Contracts -Summary

District Work Completed ThisPeriod

Work Comp
$66, 299, 006
$362, 152, 981
$87, 821, 341
$102, 780, 987
$28, 530, 239
$647, 584, 554




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $12, 475, 749
$12, 475, 749

Work completed this Period:
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